


#111



COMPLETE

Collector: Web Link 8 (Web Link)

Started: Tuesday, December 20, 2016 3:47:41 PM

Last Modified: Wednesday, December 21, 2016 12:08:21 PM

Time Spent: 20:20:39

IP Address: 64.77.242.85

PAGE 1

Q1: Client Information:

Organization Name: Sandy City
Your Name: Chad Manookin

Q2: How would you grade the expertise of your Vision Project Manager?

Project Management Expert
Website Layout & Design Above Average
Website Technology Above Average
Communication Expert

Please add any comments about your project manager we should know.

Maria Setaro has been great in many ways, but she's been especially patient amid the difficult circumstance of having to take over from a previous project manager whose work left her with a number of messes to clean up.

Q3: At this point in the project, do you feel we are:

(no label) Somewhat behind schedule

Q4: How well does your new website design, as represented by your final Design Concepts, meet your needs?

(no label) Extremely well

Q5: Is the remaining project process clear to you? Yes

Q6: Based on your experience so far, how likely is it that you would recommend your project manager to a friend or colleague for another website project?

(no label) Extremely likely10

Q7: Based on your experience so far, how likely is it that you would recommend Vision Internet to a friend or colleague?

(no label) 7

PAGE 2

Project Feedback Survey (Design)

Q8: What do you need from us through the duration of the project for you to feel more comfortable recommending Vision Internet?

It's not simply this portion of the project (the SandyNow subsite), but the main website that still doesn't have complete functionality. Until the main site is feature complete (as defined during the sales and initial design phases), I can't even begin to consider what sort of a recommendation I would give.

Q9: Do you have any suggestions on the project so far which will help us serve you better?

Regarding the SandyNow subsite: none I can think of.
